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February 22, 1999 

U.S. Environmental Protection Agency 
2890 Woodbridge Avenue 
Bldg. 209(MS-211) 
Edison, New Jersey 08837 
Attention: CornellTDubilier Electronics Site On-Scene Coordinator 

Chiefs N,ew Jersey ̂ Superfund ̂ Branch 
Office of Regional Counsel 
United States Environmental Protection Agency 
290 Broadway, 17th Floor 
New York, New'York 10007-1866 
Attention: Cornell-Dubilier Electronics Site Attorney 

Re: CoffiellrDubilier Electronics Site - Administrative Order on Consent for Removal 
Action, Index No. II-CERCLA-98-0115 
Progress Report No. 13 

Dear Sirs: 

As specified in Paragraph 50 of the above-referenced Administrative Order, on behalf of 
Respondent Cornell Dubilier Electronics, Inc. (CDE), ENVIRON Corporation (ENVIRON) is 
submitting this progress report which summarizes activities conducted pursuant to this AOC 
between January 28, 1999 and February 10, 1999. 

Completed Activities 
During this period, the following activities were completed: 

• Laboratory analysis of soil samples collected during the period of January 5 to 
January 14, 1999. 

• Request for a three-week extension to the timetable for completion of work under 
Paragraph 39 of the AOC to address issues relating to property restoration 
specifications and the selection of a restoration contractor for Property E. This 
request was submitted to USEPA on February 3, 1999. 

• Revision to Plate 1: Overall Site Plan and Proposed Initial Work Zones, formerly 
labeled Figure 5-1 : Proposed Initial Work Zones from the Revised Residential 
Property Removal Action Work Plan, South Plainfield, New Jersey ("Revised 
Work Plan") approved by USEPA on December 7, 1998. The plate was revised 
to include an alternative location for the Contractor Staging and Storage Area 
and was provided to USEPA and the Borough of South Plainfield on February 
10, 1999. 
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• Contact with the Borough of South Plainfield regarding work to be performed on 
right-of-way areas and property adjoining Property I . A letter and a copy of 
Plate 1: Overall Site Plan and Proposed Initial Work Zones were sent to Mr. John 
Corica, Borough Administrator, on February 10, 1999. 

Ongoing Activities 
During this period, the following activities were initiated and/or are in-progress: 

• Preparation of a soil erosion and sediment control plan for soil excavation 
activities. 

• Review of bids for completion of soil removal and site restoration activities as 
specified in the Revised Work Plan. 

• Preparation of waste profile applications for submittal to G.R.O.W.S. Landfill in 
Morrisville, Pennsylvania, Clean Earth Recycling in New Castle, Delaware, CWM 
Chemical Services in Model City, New York and Safety-Kleen in South Plainfield, 
New Jersey. 

• Review of unvalidated verification sampling results and implementation of 
statistical data assessment procedures as described in the Revised Work Plan. 

• Discussions with Ms. Margaret Reidy, owner of Property E, regarding utilization 
of a separate contractor for restoration of this property and coordination of 
relocation during excavation activities. 

Two-Week Schedule of Planned Activities 
During the next two-week period (February 11, 1999 through February 24, 1999) the 
following activities are planned: 

• Submittal of a soil erosion control plan to the Freehold Soil Conservation District. 

• Submittal of waste profile applications to G.R.O.W.S. Landfill in Morrisville, 
Pennsylvania, Clean Earth Recycling in New Castle, Delaware, and CWM 
Chemical Services in Model City, New York. 

• Submittal of a credit application to Safety Kleen in South Plainfield, New Jersey. 

• Contracting of C & M Pools and Installation, Inc. 118 West Webster Avenue, 
Roselle Park, New Jersey 07204, to remove the pool on Property F and to 
reinstall the pool upon completion of site restoration activities. 

• Selection of a contractor to conduct soil removal and site restoration activities as 
specified in the Revised Work Plan. 
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One-Month Schedule of Planned Field Activities 
During the next four-week period (February 11, 1999 through March 10, 1999), the 
following field activities are planned: 

Removal of the pool located on Property F. 

Site preparation and contractor mobilization; these activities are anticipated to 
include setup of the Contractor Staging and Storage Area, removal of landscape and 
hardscape items, and equipment mobilization. 

Implementation of excavation activities. 

Please call me or Mark Nielsen at (609) 452-9000 if you should have any questions regarding 
this progress report. 

Sincerely, 

Principal 

MPS:jmn 
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cc: R. Sanoff, Esq. 


